
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

3:54 PM
Run date

Time

Reviewer: Awal, Mohammad 30-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Soheilifard, Saman
Diary #: 484 Date: 10-Dec-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 554

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

none Rain

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

Tuesday, December 10, 2013

I came to the job site at around 12:00 spending time at the office partially due to the pursuit of next
assignment.  In the meantime, Sami Daouk watched over Dutra’s work which was mostly the construction 
of the false work assemblies.

Upon my arrival, I learned that the collar on Pile #11 and the associated bracing had been installed and the
bolts tensioned earlier this morning. The last dive took place at about 15:30 on Pile #7 (NE corner of the
footing) and the work on this pile concluded before the end of the shift.

As can be seen in the attached photos, the focal point of Dutra’s work continues to be the construction of 
false work beams for the erection of the fender modules.

The CCC crew in the South shaft, continued with the massive work of rust removal at Splice #1 (El. 50.3m -
center of splice) and the one in the East shaft is working at El. 62.0 to 65.0m.

For more information on the CCC’s progress of work in the Tower shafts, please refer to Stuart Ross’ 
reports.

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

Dave LumsdenSupervisor 8.00 2.00 0.00 10.00

JNM Jason BaraganPiledriver 8.00 2.00 0.00 10.00

JNM LUKE HUDSONPiledriver 8.00 2.00 0.00 10.00

JNM WALTER QUINTEROPiledriver 8.00 2.00 0.00 10.00

JNM GILBERT MAYAPiledriver 8.00 2.00 0.00 10.00

JNM JON - PAUL CHENEYPiledriver 8.00 2.00 0.00 10.00

APP ROBERT UTLEYPiledriver 8.00 2.00 0.00 10.00

APP JAMES SAVAGEPiledriver 8.00 2.00 0.00 10.00

OTH DAVE AVILASOperator 8.00 2.00 0.00 10.00

OTH STEVE FRIYEROperator 8.00 2.00 0.00 10.00
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BALLAD DIVING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLAD DIVING

DERDK CHASEMarine Coordinator 8.00 2.00 0.00 10.00

TODD HORNERMarine Coordinator 8.00 2.00 0.00 10.00

ALEX DOSSUnderwater Diver 8.00 2.00 0.00 10.00

Attachment
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